

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

(R&B) NABARD- NABARD-X - Construction of HLB across Gudipally vagu at km 38/0-2 on Kunkuduchettu Thanda to Mahabubnagar - Nalgonda road in Nalgonda District - Re-Revised Administrative Sanction - Accorded -Orders - Issued.

-----

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 184

Dt. 10-08-2009.

Read the following:

1. G.O.Ms.No.175, TR&B Dept, Dt.28-06-2007.
2. From the Chief Engineer (R&B) NABARD, Lr.No.Gudipally Br/AEE7/DEE-III/DCE(N)/2005, dt.28-07-2009.

&&&

ORDER:

In the G.O.first read above, Government have accorded revised administrative sanction for an amount of Rs.170.00 lakhs for the subject work.

2. In the letter second read above, the Chief engineer (R&B) NABARD has requested for re-revised administrative sanction for the subject work for an amount of Rs.185.00 lakhs and stated that the increase in the estimate is mainly due to price escalation, tender Premium Etc.,

3. Government after careful examination of the matter, here by accord Re-revised administrative sanction for the work Construction of HLB across Gudipally vagu at km 38/0-2 on Kunkuduchettu Thanda to Mahabubnagar - Nalgonda road in Nalgonda District for an amount of Rs.185.00 lakhs(Rupees One crore eighty five lakhs only) against the Revised Administrative sanction of Rs.170.00 lakhs under NABARD, RIDF-X.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This memo issues with the concurrence of Finance (W.A.I) Department vide their U.O.No.20692/A/418/RIDF/WAI/2009, Dt.4-08-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T. CHATTERJEE  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager, NABARD, Regl. Office, 1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (W.A.I) Dept

The PS to Prl. Secy to Govt, TR&B Dept.

SF/SC, C.NO.8577/RI-I/2009.

//FORWARDED::BY ORDER//

SECTION OFFICER